CSM – 50 / 15

Management

Paper – I

Time: 3 hours

Full Marks: 300

The figures in the right-hand margin indicate marks.

Candidates should attempt Q. No. 1 from
Section – A and Q. No. 5 from Section – B which
are compulsory and three of the remaining
questions, selecting at least one from each Section.

Section - A
Techofworld.In

 Compare analytically between any three of the following management concepts / terms (substantiate your answer with real life / hypothetical examples in each case):

 $20 \times 3 = 60$

- (a) A coach and a mentor
- (b) Feedforward control and feedback control
- (c) Transformational leadership and transactional leadership

DA - 29/3

(Turn over)

- (d) Programmed decisions and nonprogrammed decisions. Techofworld. In
- 2. How knowledge-based enterprise systems and processes are being impacted by the e-business environment? Tabulate by funtional systems and processes of a, say, manufacturing enterprise, and show the impact of e-business and the management actions required for taking rational decisions related to these systems and processes in an e-business environment. 60
- What is organisational development (O. D.)?
 Discuss various O. D. techniques used in modern day organisations. Outline various management actions required to reduce resistance to change in organisations.
- 4. The following table gives the activities in a construction project and other relevant data:

Activity	Immediate Predecessor(s)	Time(days)		Direct cost (Rs.)	
		Normal (Crash	Norma	al Crash
Α	_	4	3	60	90
В	_	6	4	150	250
DA - 2	9/3	(2)			Contd.

Techofworld.In

Activity	Immediate Predecessor(s)	Time(days) Normal Crash		Direct cost (Rs.) Normal Crash	
C	_	2	1	38	60
D	A	5	3	150	250
Ε	C	2	2	100	100
F	Α	7	5	115	175
G	D, B, E	4	2	100	240

Indirect costs are as follows:

	Days	Cost (Rs.)		
14 19	15	600		
18	14	500		
	13	400		
4	12	250		
	11	175		
	10	100		
	9	75		
» * 8	8	50		
	7	35		
100	6	25		
DA - 29/3	(3)	(Turn over)		

- (a) Draw an arrow diagram for the project and show the critical path.
- (b) Crash the project to determine the project duration with minimum total project cost.

Techofworld.In

 $30 \times 2 = 60$

Section - B

- 5. Write short notes on any three of the following in about 200 words each: 20×3 = 60
 - (a) Analyse the structural dimensions of Indian Economy.
 - (b) Explain the cost concept and classify various types of costs.
 - (c) Divisional performance Vs managerial performance.
 - (d) Explain the concept of macro-business environment.
 - 6. Explain the basic concepts of management control system and discuss various kinds of responsibility centres. How is the budget prepared?

(4)

Contd.

- 7. Discuss cost-volume-profit analysis. How are the cost drivers measured and what are the conceptual issues and applications of cost analysis?
- 8. Discuss the liberalisation, globalisation and corporation problems and prospects. What are the various regulatory and promotional policies?

Techofworld.In

60